ID	Task Name
1	**LHC Startup**
2	**LHCb Detector**
3	Construction
4	Installation
5	Commissioning
6	**LHCb DAQ**
7	R&D / Prototyping
8	String Test
9	Submit TDR
10	Final Design
11	Technology choices
12	Manufacturing/Purchase
13	Installation/Integration/Commissi
14	
15	**LHCb Controls**
16	R&D / Prototyping
17	Submit TDR (together with DAQ)
18	Final Design
19	Technology choices
20	Purchase/Customization
21	Installation/Integration/Commissi