Project Phases



Preparatory Phase

activities : OO migration, prototyping, technology evaluation, requirements analysis, maintain production software

deliverables : functional specifications, architectural design, software process and development environment, organisational structure, decisions on technologies

Implementation Phase

select, build and test components

develop applications

stand-alone tests

Commissioning Phase

Install and integrate applications to make working systems, test in production environment

Operation Phase

Bring all systems into production 6 months before datataking