
LHCb Offline Application Framework

Status

6 October 1998

P. Mato, CERN


Project tracking



- Main Activity is Architecture design
- Basic software development environment setup
- User Requirements/ Use cases not completed
- Progress can be followed in Web page
 - http://lhcb.cern.ch/computing/offline/html/TNS_Scrapbook.htm


2

Last Week Architecture




6/10/98

This week Architecture



Visualization aspects



5

Components

Component	Status
ApplicationManager	Studied, draft specifications
JobOptions service	Studied
Message service	One solution proposed
Transient Event Data	MonteCarlo studied in detail
Transient Detector Data	
Algorithm factory	
Algorithm interface	Studied. Clear progress.
Event Data service	Studied.
Detector Data service	
Histogram service	
Persistency service	Studied. Proposal exists. Technical difficulties.
Visualization	Contacts with experts

6/10/98